COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 07/ 16/ 2021

ESTI MATE SUMVARY 14:01: 27
CONTI D C21929 ESTI MATE NO: 0006 PROG SPEC YR: 2005
PCN: 21929- BI D COFRS REPORTI NG CATEGORY: 6 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 83.0 DAYS TI ME ALLOW 85 WORK DAYS
SH 121 & 29th Av/SH 121 & Stanford Av/US-40 & Interpl aza PERCENT TI ME: 97. 65 ORI G TI ME ALLOW 85 WORK DAYS
PROJECT NO. C1211- 090
SH40 & SH121 CDOT SI GNAL | MP FY19
NAMVE OF ROAD:
PRQJECT COUNTI ES: JEFFERSON DENVER
CONTRACTOR:
Lumi n8 Transportation Technol ogies, LLC PAY PERI OD ENDI NG 06/ 30/ 2021 DATE TI ME STARTED 01/05/2021
5920 LAMAR STREET DATE LET 04/ 23/ 2020 DATE WORK BEGAN 01/ 05/2021
DATE AWARDED 05/ 06/ 2020 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 05/22/2020 DATE ACCEPTED
ARVADA CO 80003 (303) 422-7985 DATE NOTI CE TO PROCEED 01/05/2021
CURRENT TOTAL THI' S ESTI MATE
CURRENT PRQJECT AMT: $ 1,549, 256.16 PARTI Cl PATI NG $ 1, 483, 414. 66 $ 12, 840. 10
AWARD PRQIJECT AMT: $ 1,679, 401.00 NON- PARTI ClI PATI NG 0. 00 0.00
PERCENT COMPLETE: 95. 75% TOTAL EARNI NGS 1, 483, 414. 66 12,840.10
FUNDS AVAI LABLE: $ 65, 841. 50 STOCKPI LED MATERI ALS 3, 656. 00 0.00
GROSS EARNI NGS 1, 487, 070. 66 12, 840. 10
TOTAL CLAI MS: $ 0.00 RETAI NAGE -25,191. 02 0.00
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 1, 461, 879. 64 12, 840. 10
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0. 00
AMOUNT DUE 1, 461, 879. 64 12, 840. 10
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 12, 840. 10

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C21929 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 21929-BID ESTI MATE RUN 07/ 16/ 2021
PRQJECT: C1211- 090 ESTI MATE NO 0006 14:01: 27
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0003 202-00220 Rem Asphalt Mat (Added by CO 7) 127. 000 0. 000
Sy 127.000 5, 842. 00
46. 00000 127. 000 5,842.00
0005 202-00810 Renoval of Ground Sign 1. 000 1. 000
EACH 0. 000 0. 00
125. 00000 1. 000 125. 00
0010 202-00828 Renoval of Traffic Signal Equipnent 1. 000 1. 000
LS 0. 000 0.00
20, 585. 00000 1. 000 20, 585. 00
0015 202-04010 Clean Inlet 5.000 5. 000
EACH 0. 000 0. 00
800. 00000 5. 000 4, 000. 00
0020 203-01597 *Pot hol i ng 99. 500 99. 500
HOUR 0. 000 0. 00
185. 00000 99. 500 18, 407. 50
0025 207-00205 Topsoi | 50. 000 0. 000
cY 0. 000 0. 00
126. 00000 0. 000 0. 00
0030 208-00002 *Erosion Log Type 1 (12 Inch) 290. 000 290. 000
LF 0. 000 0.00
7.00000 290. 000 2,030. 00
0035 208- 00035 Aggr egat e Bag 71.000 71.000
LF 0. 000 0. 00
14. 00000 71.000 994. 00
0040 208-00045 *Concrete Washout Structure 0. 000 0. 000
EACH 0. 000 0.00
685. 00000 0. 000 0. 00
0042 208-00053 StormDrain Inlet Protect (Ty 1)(84 In) (Added by CO 0. 000 0. 000
3
) EACH 0. 000 0. 00
175. 00000 0. 000 0. 00
0043 208-00054 StormDrain Inlet Protection (Type |l1) (Added by CO 3) 2. 000 2. 000
EACH 0. 000 0.00

275. 00000 2.000 550. 00



CONTI D: C21929 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 21929-BI D ESTI MATE RUN 07/ 16/ 2021
PRQJECT: C1211-090 ESTI MATE NO 0006 14:01: 27
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0045 208-00103 Renoval and Disposal of Sedinent (Labor) 30. 000 0. 000
HOUR 0. 000 0. 00
58. 00000 0. 000 0. 00
0050 208-00105 Renoval and Di sposal of Sedinment (Equipnent) 30. 000 0. 000
HOUR 0. 000 0. 00
125. 00000 0. 000 0.00
0055 208-00106 Sweepi ng (Sedi ment Renoval) 0. 000 0. 000
HOUR 0. 000 0. 00
186. 00000 0. 000 0. 00
0060 210-00815 Reset Sign Panel 7.000 7.000
EACH 0. 000 0. 00
160. 00000 7.000 1,120.00
0065 210-00867 Reset Fire Preenption Unit 2.000 2.000
EACH 0. 000 0. 00
800. 00000 2.000 1, 600. 00
0070 212-00006 *Seeding (Native) 0. 100 0. 000
ACRE 0. 000 0. 00
20, 240. 00000 0. 000 0. 00
0075 212-00032  *Soil Conditioning 0.100 0. 000
ACRE 0. 000 0. 00
16, 185. 00000 0. 000 0. 00
0080 212-01200 Landscape Restoration 1. 000 0. 000
LS 1. 000 2,030.00
2, 030. 00000 1. 000 2,030.00
0085 216-00101 *Soil Retention Bl anket (Straw Coconut) 968. 000 0. 000
(Phot odegr adabl e Cl a
Sy 0. 000 0. 00
4. 25000 0. 000 0. 00
0087 612-00001 Delin (Ty I) (Added by CO 7) 0. 000 0. 000
EACH 0. 000 0. 00
25. 00000 0. 000 0. 00
0090 613-10000 Wring 1. 000 1. 000
LS 0. 000 0. 00

20, 350. 00000 1. 000 20, 350. 00



CONTI D: C21929 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 21929-BI D ESTI MATE RUN 07/ 16/ 2021
PRQJECT: C1211-090 ESTI MATE NO 0006 14:01: 27
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0095 614-87350 *Test Fiber Optic Cable 1. 000 1. 000
LS 0. 000 0. 00
3,100. 00000 1. 000 3,100. 00
0105 625-00000 *Construction Surveying 1. 000 1.000
LS 0. 000 0. 00
12, 355. 00000 1. 000 12, 355. 00
0110 625-00001 *Construction Surveying (Hourly) 4.000 0. 000
HOUR 4.000 760. 00
190. 00000 4. 000 760. 00
0115 626- 00000 *Mobi | i zat i on 1. 000 1. 000
LS 0. 000 0. 00
107, 215. 00000 1. 000 107, 215. 00
0120 626-01113  *Public Information Managenent (Tier I11) 175. 000 175. 000
DAY 0. 000 0. 00
106. 00000 175. 000 18, 550. 00
0125 627-00008 *Modi fi ed Epoxy Pavenent Marking 9. 000 9. 000
GAL 0. 000 0. 00
342.00000 9. 000 3,078. 00
0130 630-00000  *Fl aggi ng 89. 250 89. 250
HOUR 0. 000 0. 00
42.00000 89. 250 3, 748.50
0135 630-00003 *Uni formed Traffic Control 127. 250 125. 250
HOUR 2.000 374.00
187. 00000 127. 250 23,795.75
0140 630- 00004 *Traffic Control Vehicle 2.000 1. 800
EACH 0. 200 250. 00
1, 250. 00000 2.000 2,500. 00
0145 630- 00007 *Traffic Control Inspection 0. 000 0. 000
DAY 0. 000 0. 00
187. 00000 0. 000 0.00
0150 630-00012 *Traffic Control Management 78. 000 78. 000
DAY 0. 000 0. 00

1, 215. 00000 78. 000 94, 770. 00



CONTI D

ROADWAY

CAT NO0200

0155 630-80335

0160

630- 80341

0165

630- 80342

0170

630- 80343

0175

630- 80355

0180

630- 80357

0185

630- 80360

0190

630- 80380

0195

630- 85020

0200

700- 70010

0205 700-70017

C21929
21929-BID
C1211- 090
| TEM
DESCRI PTI ON

*Barricade (Type 3 MA) (Tenporary)

*Construction Traffic Sign (Panel

Si ze A)

*Construction Traffic Sign (Panel

Si ze B)

*Construction Traffic Sign (Panel

Size O

*Portabl e Message Sign Panel

*Advance Warni ng Fl ashing or Sequencing Arrow Panel (B

Type)

*Drum Channel i zi ng Devi ce

*Traffic Cone

Mobi | e Attenuator

F/ A M nor

Contract Revisions

F/ A Landscape Establishnment Incentive

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0006

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE

2.000

EACH
32. 00000
4. 000

EACH
32. 00000
20. 000

EACH
158. 00000
10. 000

EACH
125. 00000
0. 000

EACH
3, 225. 00000
4. 000

EACH
620. 00000
30. 000

EACH
37. 00000
121. 000

EACH
13. 00000
0. 000

EACH
9, 010. 00000
5, 000. 000

FA
1. 00000
0. 000

FA

1. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
2.000
2.000

3. 600
0. 400
4.000

18. 000
2.000
20. 000

9. 000
1. 000
10. 000

0. 000
0. 000
0. 000

3. 600
0. 400
4.000

27.000
3. 000
30. 000

108. 900
12. 100
121. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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ESTI MATE RUNO07/ 16/ 2021

64

12

316

125.

248.

111.

157.

.00

00

.00

.00

.00

14:01: 27

AMOUNT

64

128.

3,160

1,250

2,480

1, 110

1,573

00

00

00

00

.00

00

00

00

.00

.00

.00



CONTI D: C21929 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 21929-BI D ESTI MATE RUN 07/ 16/ 2021
PRQJECT: C1211-090 ESTI MATE NO 0006 14:01: 27
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0210 700- 70082 F/ A Furnish & Install Electrical Service 35, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0215 700-70111 Project First Program 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0220 700-70380 F/ A Erosion Control 5, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0225 700-70589 F/ A Environnental Health & Safety Management 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00

CAT 0200 CURRENT AMT $ 421,817.25% 10,290.10$% 357,270.75
CAT NO0201 29TH

0227 202-00190 Rem of Conc Median Cover Matl (Added for Cat 201) 11. 000 11. 000
SY 0. 000 0. 00
40. 00000 11. 000 440. 00
0228 202-00200 Rem Si dewal k (Added for Cat 201) 10. 000 10. 000
SY 0. 000 0. 00
43. 00000 10. 000 430. 00
0230 202-00203 *Renmpval of Curb and Gutter 9. 000 9. 000
LF 0. 000 0. 00
15. 00000 9. 000 135. 00
0233 202- 00206 Rem Conc Curb Ranmp (Added for Cat 201) 32.000 32.000
5% 0. 000 0. 00
40. 00000 32. 000 1, 280. 00
0235 202-00250 *Renoval of Pavenent Marking 712. 000 712. 000
SF 0. 000 0. 00
2.00000 712.000 1, 424.00
0240 202-00821 Renoval of Sign Panel 0. 000 0. 000
EACH 0. 000 0. 00

70. 00000 0. 000 0.00



CONTI D: C21929 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 21929-BID ESTI MATE RUNO07/ 16/ 2021
PRQIECT C1211- 090 ESTI MATE NO. 0006 14:01: 27
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI OD ANOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCGE
CAT NO0201 29TH
0243 503-00018 Drilled Shaft (18 In) (Added by CO 2) 0. 000 0. 000
LF 0. 000 0.00
250. 00000 0. 000 0. 00
0245 503-00036 Drilled Shaft (36 Inch) 76. 000 76. 000
LF 0. 000 0. 00
300. 00000 76. 000 22,800. 00
0247 608-00000 Conc Sidewal k (Added for Cat 201) 10. 000 10. 000
SY 0. 000 0.00
120. 00000 10. 000 1, 200. 00
0250 608-00010 *Concrete Curb Ranp 48. 000 48. 000
5% 0. 000 0. 00
235. 00000 48. 000 11, 280. 00
0255 609-21020 *Curb and Gutter Type 2 (Section II-B) 0. 000 0. 000
LF 0. 000 0.00
37. 00000 0. 000 0. 00
0257 610- 00030 Medi an Cover Matl (Conc) (Added for Cat 201) 100. 000 100. 000
SF 0. 000 0. 00
15. 00000 100. 000 1, 500. 00
0260 613-00206 *2 Inch Electrical Conduit (Bored) 277.000 277.000
LF 0. 000 0.00
13. 00000 277.000 3, 601. 00
0265 613-00306 *3 Inch Electrical Conduit (Bored) 554. 000 554. 000
LF 0. 000 0. 00
15. 00000 554. 000 8,310. 00
0270 613-01200 2 Inch Electrical Conduit (Plastic) 118. 000 118. 000
LF 0. 000 0.00
12. 00000 118. 000 1, 416. 00
0275 613-01300 3 Inch Electrical Conduit (Plastic) 130. 000 130. 000
LF 0. 000 0. 00
14. 00000 130. 000 1, 820.00
0280 613-07001  Type One Pull Box 4. 000 4.000
EACH 0. 000 0.00
825. 00000 4. 000 3, 300. 00



CONTI D: C21929 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 21929-BI D ESTI MATE RUN 07/ 16/ 2021
PRQJECT: C1211-090 ESTI MATE NO 0006 14:01: 27
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201 29TH

0285 613-07004 Type Four Pull Box 3. 000 3. 000
EACH 0. 000 0. 00
1, 385. 00000 3. 000 4,155. 00
0290 613-07005 Type Five Pull Box 1. 000 1. 000
EACH 0. 000 0. 00
2, 130. 00000 1. 000 2, 130. 00
0295 613-13006 Lumi naire (LED) (6,000 Lunens) 4. 000 4.000
EACH 0. 000 0. 00
775. 00000 4.000 3, 100. 00
0300 613-80130 Service Meter Cabinet 1. 000 1. 000
EACH 0. 000 0. 00
4, 585. 00000 1. 000 4, 585. 00
0305 614-00011 Sign Panel (Cass I) 70. 000 70. 000
SF 0. 000 0. 00
26. 00000 70. 000 1, 820. 00
0310 614-00012 Sign Panel (Class Il) 0. 000 0. 000
SF 0. 000 0. 00
31. 00000 0. 000 0.00
0312 614-00037 Si gn Panel (Spec) (Replace Street Sign) 0. 000 0. 000
EACH 0. 000 0. 00
350. 00000 0. 000 0. 00
0315 614-70024 *1310nm SFP Optic Modul e 1. 000 1. 000
EACH 0. 000 0. 00
330. 00000 1. 000 330. 00
0320 614-70030 *Optical Attenuator 1.000 1.000
EACH 0. 000 0. 00
125. 00000 1. 000 125. 00
0325 614-70150 Pedestrian Signal Face (16) (Countdown) 8. 000 8. 000
EACH 0. 000 0. 00
455. 00000 8. 000 3, 640. 00
0330 614-70336 Traffic Signal Face (12-12-12) 14. 000 14.000
EACH 0. 000 0. 00

645. 00000 14. 000 9, 030. 00



CONTI D

CAT NO0201

0335

0340

0345

0350

0355

0360

0360

0365

0365

0370

0370

614-70448

614- 72836

614- 72855

614- 72860

614- 72863

614- 72885

614-81130

614-81140

C21929
21929-BID
C1211- 090
| TEM
DESCRI PTI ON

29TH

Traffic Signal Face (12-12-12-12)

Conflict Monitor

Traffic Signal Controller Cabinet

Pedestri an Push Button

Pedestrian Push Button Post Assenbly

Traffic Signal Vehicle Detector (Special)

MATERI AL ALLOWANCE Traffic Equi pnent

Traffic Signal-Light Pole Steel (1-30 Foot Mast Arm

MATERI AL ALLOWANCE Si gnal Pol e

Traffic Signal-Light Pole Steel (1-40 Foot Mast Arm

MATERI AL ALLOWANCE Si gnal Pol e

ESTI MATE NO. 0006

835.

855.

15, 055

1,165

770.

7, 685.

5, 583.

11, 500.

8, 728.

EACH

12,777

9, 678.

COLORADO DEPARTMENT OF TRANSPORTATI ON

4.000

00000

1. 000

00000

1. 000

00000

8. 000

00000

3. 000

00000

8. 000

00000

33000

1. 000

00000

00000

1. 000

00000

00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

4.000
0. 000
4.000

1. 000
0. 000
1.000

1. 000
0. 000
1. 000

8. 000
0. 000
8. 000

3. 000
0. 000
3. 000

8. 000
0. 000
8. 000

0. 000
0. 000
0. 000

1. 000
0. 000
1.000

0. 000
0. 000
0. 000

1. 000
0. 000
1.000

0. 000
0. 000
0. 000

Page 9

ESTI MATE RUNO07/ 16/ 2021

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

14:01: 27

AMOUNT

3, 340

855.

15, 055

9, 320

2,310

61, 480

11,500

12,777

00

00

00

00

00

00

.00

00

.00

00

.00



CONTI D: C21929 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 21929-BI D ESTI MATE RUN 07/ 16/ 2021
PRQJECT: C1211-090 ESTI MATE NO 0006 14:01: 27
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201 29TH

0375 614-81150 Traffic Signal-Light Pole Steel (1-50 Foot Mast Arm 2.000 2.000
EACH 0. 000 0. 00
13, 500. 00000 2.000 27, 000. 00
0375 MATERI AL ALLOMANCE Si gnal Pol e 0. 000
EACH 0. 000 0. 00
10, 223. 00000 0. 000 0.00
0380 614-84000 Traffic Signal Pedestal Pole Steel 4.000 4.000
EACH 0. 000 0. 00
1, 250. 00000 4. 000 5, 000. 00
0380 MATERI AL ALLOMANCE Pedest al Pol e 0. 000
EACH 0. 000 0. 00
914. 00000 0. 000 0. 00
0385 614-86248 Traffic Signal Controller (Type 2070LC) 1. 000 1. 000
EACH 0. 000 0. 00
6, 165. 00000 1. 000 6, 165. 00
0390 614-86800 Uni nterrupted Power Supply 1. 000 1.000
EACH 0. 000 0. 00
5, 890. 00000 1.000 5, 890. 00
0395 614-87010 *Fiber Optic Cable (Single Mde) (12 Fiber) 200. 000 200. 000
LF 0. 000 0. 00
6. 25000 200. 000 1, 250. 00
0400 614-87012 *Fi ber Optic Termination Panel (12 Fiber) 1. 000 1.000
EACH 0. 000 0. 00
860. 00000 1.000 860. 00
0405 614-87015  *Buffer Tube Fan Qut Kit 1. 000 1. 000
EACH 0. 000 0. 00
145. 00000 1. 000 145. 00
0410 614-87320 Closed Circuit Tel evision 1. 000 1.000
EACH 0. 000 0. 00
6, 370. 00000 1.000 6, 370. 00
0415 614-87512 *Splice Fiber Optic Cable (12 Strand) 1. 000 1.000
EACH 0. 000 0. 00

1, 735. 00000 1. 000 1, 735. 00



CONTI D: C21929 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 21929-BI D ESTI MATE RUN 07/ 16/ 2021
PRQJECT: C1211-090 ESTI MATE NO 0006 14:01: 27
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201 29TH

0420 614-87692 *Ethernet Switch Type || 1. 000 1.000
EACH 0. 000 0.00
7, 750. 00000 1. 000 7,750.00
0425 627-30405  *Prefornmed Thernopl astic Pavement MarKking 16. 100 16. 100
(Wrd- Symbol ) s 0. 000 0.00
18. 50000 16. 100 297.85
0430 627-30410 *Preformed Thernopl astic Pavenent Marking (Xwal k- St op 712. 000 712. 000
Li ne
) SF 0. 000 0.00
11. 50000 712.000 8,188. 00
CAT 0201 CURRENT AMT $ 275,138.85% 0.00% 275,138.85
CAT NO0202 STANFORD
0435 202-00200 *Renoval of Sidewal k 95. 000 95. 000
5% 0. 000 0. 00
43. 00000 95. 000 4, 085. 00
0440 202-00203 *Rermoval of Curb and CGutter 193. 000 193. 000
LF 0. 000 0.00
15. 00000 193. 000 2,895.00
0445 202-00206 *Renoval of Concrete Curb Ranp 69. 000 69. 000
5% 0. 000 0. 00
40. 00000 69. 000 2,760. 00
0450 202-00250 *Renoval of Pavenent Marking 1, 792. 000 1, 792. 000
SF 0. 000 0. 00
2.00000 1,792. 000 3,584.00
0451 210-00816 Res Sign Panel (Spec) (DBL Street Sign) 0. 000 0. 000
EACH 0. 000 0. 00
750. 00000 0. 000 0. 00
0453 503-00018 Drilled Shaft (18 In) (Added by CO 2) 0. 000 0. 000
LF 0. 000 0.00
250. 00000 0. 000 0. 00
0455 503- 00036 Drilled Shaft (36 Inch) 19. 000 19. 000
LF 0. 000 0. 00

300. 00000 19. 000 5, 700. 00



CONTI D: C21929 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PCN: 21929-BI D ESTI MATE RUN 07/ 16/ 2021
PRQJECT: C1211-090 ESTI MATE NO 0006 14:01: 27
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0202  STANFORD

0460 503-00048 Drilled Shaft (48 Inch) 21.000 21.000
LF 0. 000 0. 00
555. 00000 21.000 11, 655. 00
0465 503-00054 *Drilled Shaft (54 Inch) 70. 000 70. 000
LF 0. 000 0. 00
895. 00000 70. 000 62, 650. 00
0470 608-00000 *Concrete Sidewal k 113. 000 113. 000
Sy 0. 000 0. 00
120. 00000 113. 000 13, 560. 00
0475 608-00010 *Concrete Curb Ranp 121. 000 121. 000
SY 0. 000 0. 00
235. 00000 121. 000 28, 435. 00
0480 609-21010 *Curb and CGutter Type 2 (Section |-B) 0. 000 0. 000
LF 0. 000 0. 00
34. 00000 0. 000 0. 00
0485 609-21020 *Curb and Cutter Type 2 (Section Il-B) 50. 000 50. 000
LF 0. 000 0. 00
37.00000 50. 000 1, 850. 00
0490 610-00030  *Medi an Cover Material (Concrete) 0. 000 0. 000
SF 0. 000 0. 00
15. 00000 0. 000 0. 00
0495 613-00206 *2 Inch Electrical Conduit (Bored) 386. 000 386. 000
LF 0. 000 0. 00
13. 00000 386. 000 5,018. 00
0500 613-00306 *3 Inch Electrical Conduit (Bored) 772.000 772.000
LF 0. 000 0. 00
15. 00000 772.000 11, 580. 00
0505 613-01200 2 Inch Electrical Conduit (Plastic) 117. 000 117. 000
LF 0. 000 0. 00
12. 00000 117.000 1,404.00
0510 613-01300 3 Inch Electrical Conduit (Plastic) 168. 000 168. 000
LF 0. 000 0. 00

14. 00000 168. 000 2,352.00



CONTI D: C21929 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13

PCN: 21929-BI D ESTI MATE RUN 07/ 16/ 2021
PRQJECT: C1211-090 ESTI MATE NO 0006 14:01: 27
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0202  STANFORD

0515 613-07001 Type One Pull Box 4. 000 4.000
EACH 0. 000 0. 00
825. 00000 4.000 3, 300. 00
0520 613-07004 Type Four Pull Box 4.000 4. 000
EACH 0. 000 0. 00
1, 385. 00000 4.000 5, 540. 00
0525 613-07005 Type Five Pull Box 1. 000 1.000
EACH 0. 000 0. 00
2,130. 00000 1. 000 2,130.00
0530 613-13006 Lumi naire (LED) (6,000 Lunens) 4.000 4. 000
EACH 0. 000 0. 00
775. 00000 4.000 3,100. 00
0535 613-80130 Service Meter Cabinet 1. 000 1.000
EACH 0. 000 0. 00
4,585. 00000 1. 000 4,585. 00
0540 614-00011 Sign Panel (Cass I) 90. 000 90. 000
SF 0. 000 0. 00
26. 00000 90. 000 2,340.00
0545 614-00012 Sign Panel (Cass I1) 0. 000 0. 000
SF 0. 000 0. 00
31. 00000 0. 000 0. 00
0550 614-01583 Steel Sign Support (2-1/2 In Round Sch 80) (Post & 2.000 0. 000
Sli pbase)
EACH 0. 000 0. 00
550. 00000 0. 000 0.00
0555 614-70024  *1310nm SFP Optic Modul e 1. 000 1. 000
EACH 0. 000 0. 00
330. 00000 1. 000 330. 00
0560 614-70030 *Optical Attenuator 1. 000 1. 000
EACH 0. 000 0. 00
125. 00000 1. 000 125. 00
0565 614-70150 Pedestrian Signal Face (16) (Countdown) 8. 000 8. 000
EACH 0. 000 0. 00

455. 00000 8. 000 3, 640. 00



CONTI D: C21929 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14

PCN: 21929-BI D ESTI MATE RUN 07/ 16/ 2021
PRQJECT: C1211-090 ESTI MATE NO 0006 14:01: 27
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0202  STANFORD

0570 614-70336 Traffic Signal Face (12-12-12) 17. 000 17. 000
EACH 0. 000 0. 00
645. 00000 17. 000 10, 965. 00
0575 614-70448 Traffic Signal Face (12-12-12-12) 5. 000 5. 000
EACH 0. 000 0. 00
835. 00000 5. 000 4,175.00
0580 614-72836  Conflict Monitor 1. 000 1. 000
EACH 0. 000 0. 00
855. 00000 1. 000 855. 00
0585 614-72855 Traffic Signal Controller Cabinet 1. 000 1. 000
EACH 0. 000 0. 00
15, 055. 00000 1. 000 15, 055. 00
0590 614-72860 Pedestrian Push Button 8. 000 8. 000
EACH 0. 000 0. 00
1, 165. 00000 8. 000 9, 320. 00
0595 614-72863 Pedestrian Push Button Post Assenbly 7.000 7.000
EACH 0. 000 0. 00
770. 00000 7.000 5,390. 00
0600 614-72885 Traffic Signal Vehicle Detector (Special) 8. 000 8. 000
EACH 0. 000 0. 00
7, 685. 00000 8. 000 61, 480. 00
0600 MATERI AL ALLOWANCE Traf fic Equi pment 0. 000
EACH 0. 000 0. 00
5, 583. 33000 0. 000 0. 00
0605 614-81150 Traffic Signal-Light Pole Steel (1-50 Foot Mast Arm 1. 000 1. 000
EACH 0. 000 0. 00
13, 500. 00000 1. 000 13, 500. 00
0605 MATERI AL ALLOMANCE Si gnal Pol e 0. 000
EACH 0. 000 0. 00
10, 223. 00000 0. 000 0.00
0610 614-81165 Traffic Signal-Light Pole Steel (1-65 Foot Mast Arm 1. 000 1. 000
EACH 0. 000 0. 00

20, 785. 00000 1. 000 20, 785. 00



CONTI D

CAT NO0202

0610

0615

0615

0620

0620

0625

0630

0635

0640

0645

0650

614-82015

614-84000

614-86248

614- 86800

614-87010

614-87012

614-87015

614-87320

C21929
21929-BID
C1211- 090
| TEM
DESCRI PTI ON
STANFORD

MATERI AL ALLOWANCE Si gnal Pol e

Traffic Signal Pole Steel

MATERI AL ALLOWANCE Si gnal Pol e

Traffic Signal Pedestal Pole Steel

MATERI AL ALLOWANCE Pedest al

Pol e

Traffic Signal Controller (Type 2070LC)

Uni nterrupted Power Supply

*Fiber Optic Cable (Single Mde) (12 Fiber)

*Fi ber Optic Term nation Panel

*Buf f er

Tube Fan Qut Kit

Closed Circuit Tel evision

(1 Mast Arnm) (Special)

(12 Fi ber)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0006

16, 138. 00000

2.000

41, 750. 00000

32, 205. 00000

1. 000

EACH
1, 250. 00000

EACH
914. 00000
1. 000

EACH
6, 165. 00000
1. 000

EACH
5, 890. 00000
100. 000

LF

6. 25000
1. 000

EACH
860. 00000
1. 000

EACH
145. 00000
1. 000

EACH

6, 370. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

2.000
0. 000
2.000

0. 000
0. 000
0. 000

1. 000
0. 000
1.000

2.000
0. 000
2.000

1. 000
0. 000
1. 000

1. 000
0. 000
1. 000

100. 000
0. 000
100. 000

1. 000
0. 000
1. 000

1. 000
0. 000
1.000

1. 000
0. 000
1. 000

Page 15
ESTI MATE RUN
AMOUNT
TH'S CUMULATI VE
PERI OD AMOUNT
0. 00
0.00
0.00
83, 500. 00
0. 00
0.00
0.00
1, 250. 00
0. 00
1,828.00
0.00
6, 165. 00
0. 00
5, 890. 00
0.00
625. 00
0. 00
860. 00
0.00
145. 00
0. 00
6, 370. 00



CONTI D: C21929 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 16

PCN: 21929-BI D ESTI MATE RUN 07/ 16/ 2021
PRQJECT: C1211-090 ESTI MATE NO 0006 14:01: 27
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0202  STANFORD

0655 614-87512 *Splice Fiber Optic Cable (12 Strand) 1. 000 1.000
EACH 0. 000 0.00
1, 735. 00000 1. 000 1, 735. 00
0660 614-87692 *Et hernet Switch Type 11 1. 000 1. 000
EACH 0. 000 0. 00
7, 750. 00000 1.000 7,750. 00
0665 627-30405  *Preformed Thernopl astic Pavenent Marking 92. 000 92. 000
(Wor d- Synbol )
SF 0. 000 0.00
18. 50000 92. 000 1, 702. 00
0670 627-30410 *Preformed Thernopl astic Pavenent Marking (Xwal k- St op 1, 672.000 1,672.000
Li ne
) SF 0. 000 0. 00
11. 50000 1,672.000 19, 228. 00
0673 900- 00024  Added Item (Ton)/ HVA (Patching) (Spec) (Non-pol yner) 0. 000 0. 000
TON 0. 000 0.00
368. 00000 0. 000 0. 00
CAT 0202 CURRENT AMT $ 460, 463.00 $ 0.00% 461, 191.00

CAT NO0203 | NTERPLAZA

0675 202-00190 *Renoval of Concrete Median Cover Material 19. 000 19. 000
SY 0. 000 0. 00
40. 00000 19. 000 760. 00
0680 202-00203 *Renpoval of Curb and Cutter 168. 000 168. 000
LF 0. 000 0.00
15. 00000 168. 000 2,520. 00
0685 202-00240 *Rermoval of Asphalt Mat (Pl aning) 1, 260. 000 1, 260. 000
SY 0. 000 0. 00
5. 00000 1, 260. 000 6, 300. 00
0690 202-00250 *Renoval of Pavenent Marking 640. 000 640. 000
SF 0. 000 0.00
2. 00000 640. 000 1, 280. 00
0693 210-00816 Res Sign Panel (Spec) (lllum Street Signs) 3. 000 0. 000
EACH 3. 000 2,550. 00

850. 00000 3. 000 2, 550. 00



CONTI D: C21929 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 17

PCN: 21929-BI D ESTI MATE RUN 07/ 16/ 2021
PRQJECT: C1211-090 ESTI MATE NO 0006 14:01: 27
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0203 | NTERPLAZA

0695 403-00720 *Hot M x Asphalt (Patching) (Asphalt) 36. 000 36. 000
TON 0. 000 0. 00
398. 00000 36. 000 14, 328. 00
0697 900- 00024 Added Item (Ton)/ HMA (Patching)(Asphalt) (Spec) 28. 320 28. 320
TON 0. 000 0. 00
368. 00000 28.320 10, 421.76
0700 403-34751 *Hot M x Asphalt (Grading SX) (75) (PG 64-28) 156. 990 156. 990
TON 0. 000 0. 00
205. 00000 156. 990 32,182.95
0705 411-10255 *Enul si fied Asphalt (Sl ow Setting) 221. 000 221.000
GAL 0. 000 0. 00
4.50000 221. 000 994. 50
0708 503-00018 Drilled Shaft (18 In) (Added by CO 2) 0. 000 0. 000
LF 0. 000 0. 00
250. 00000 0. 000 0. 00
0710 503-00036 Drilled Shaft (36 Inch) 39. 000 39. 000
LF 0. 000 0. 00
300. 00000 39. 000 11, 700. 00
0712 503-00048 Drilled Shaft (48 In) (Added by CO 2) 21.000 21.000
LF 0. 000 0. 00
555. 00000 21.000 11, 655. 00
0715 503-00054 *Drilled Shaft (54 Inch) 23.000 23.000
LF 0. 000 0. 00
895. 00000 23. 000 20, 585. 00
0720 608-00010 *Concrete Curb Ranp 20. 000 20. 000
Sy 0. 000 0. 00
235. 00000 20. 000 4,700.00
0725 609-21010 *Curb and CGutter Type 2 (Section |-B) 217. 000 217.000
LF 0. 000 0. 00
34. 00000 217.000 7,378.00
0730 609-21020 *Curb and CGutter Type 2 (Section Il-B) 0. 000 0. 000
LF 0. 000 0. 00

37. 00000 0. 000 0. 00



CONTI D

CAT NO0203

0735

0740

0745

0750

0755

0760

0765

0770

0775

0780

0785

610- 00030

613- 00206

613- 00306

613- 01200

613-01300

613- 07001

613-07004

613- 07005

613- 13006

613-80130

614- 00011

C21929
21929-BID
C1211- 090
| TEM
DESCRI PTI ON
| NTERPLAZA

*Medi an Cover Material (Concrete)

*2 Inch Electrical

Condui t (Bor ed)

*3 Inch Electrical

Condui t ( Bored)

2 Inch Electrical

Conduit (Plastic)

3 Inch Electrical

Conduit (Plastic)

Type One Pull Box

Type Four Pull Box

Type Five Pull Box

Luminaire (LED) (6,000 Lunens)

Servi ce Meter Cabinet

Sign Panel (Cass I)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0006

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
881. 000
SF
15. 00000
555. 000
LF
13. 00000
840. 000
LF
15. 00000
117. 000
LF
12. 00000
118. 000
LF
14. 00000
4. 000
EACH
825. 00000
3. 000
EACH
1, 385. 00000
1. 000
EACH
2, 130. 00000
4. 000
EACH
775. 00000
1. 000
EACH
4, 585. 00000
82. 500
SF

26. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

881. 000
0. 000
881. 000

555. 000
0. 000
555. 000

840. 000
0. 000
840. 000

117. 000
0. 000
117. 000

118. 000
0. 000
118. 000

4. 000
0. 000
4.000

3. 000
0. 000
3. 000

1. 000
0. 000
1.000

4.000
0. 000
4.000

1. 000
0. 000
1.000

75. 000
0. 000
75. 000

Page 18

ESTI MATE RUN 07/ 16/ 2021

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

14:01: 27

AMOUNT

13, 215

7,215

12, 600

1,404

1, 652

3, 300

4,155

2,130

3,100

4,585

1, 950

00

00

00

00

00

00

00

00

00

00

00



CONTI D: C21929 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 19

PCN: 21929-BI D ESTI MATE RUN 07/ 16/ 2021
PRQJECT: C1211-090 ESTI MATE NO 0006 14:01: 27
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0203 | NTERPLAZA

0790 614-00012 Sign Panel (Cass I1) 0. 000 0. 000
SF 0. 000 0. 00
31. 00000 0. 000 0. 00
0792 614- 00037 Si gn Panel (Spec) (Replace Street Sign) 0. 000 0. 000
EACH 0. 000 0. 00
350. 00000 0. 000 0.00
0795 614-70024  *1310nm SFP Optic Modul e 1. 000 1. 000
EACH 0. 000 0. 00
330. 00000 1. 000 330. 00
0800 614-70030 *Optical Attenuator 1. 000 1. 000
EACH 0. 000 0. 00
125. 00000 1. 000 125. 00
0805 614-70150 Pedestrian Signal Face (16) (Countdown) 4.000 4.000
EACH 0. 000 0. 00
455. 00000 4. 000 1, 820. 00
0810 614-70336 Traffic Signal Face (12-12-12) 12. 000 12. 000
EACH 0. 000 0. 00
645. 00000 12. 000 7,740.00
0815 614-70448 Traffic Signal Face (12-12-12-12) 6. 000 6. 000
EACH 0. 000 0. 00
835. 00000 6. 000 5, 010. 00
0820 614-72836 Conflict Monitor 1. 000 1. 000
EACH 0. 000 0. 00
855. 00000 1. 000 855. 00
0825 614-72855 Traffic Signal Controller Cabinet 1. 000 1.000
EACH 0. 000 0. 00
15, 055. 00000 1. 000 15, 055. 00
0830 614-72860 Pedestrian Push Button 4. 000 4. 000
EACH 0. 000 0. 00
1, 165. 00000 4.000 4, 660. 00
0835 614-72863 Pedestrian Push Button Post Assenbly 3. 000 3. 000
EACH 0. 000 0. 00

770. 00000 3. 000 2,310.00



CONTI D: C21929 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 20

PCN: 21929-BI D ESTI MATE RUN 07/ 16/ 2021
PRQJECT: C1211-090 ESTI MATE NO 0006 14:01: 27
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0203 | NTERPLAZA

0840 614-72885 Traffic Signal Vehicle Detector (Special) 8. 000 8. 000
EACH 0. 000 0. 00
7, 685. 00000 8. 000 61, 480. 00
0840 MATERI AL ALLOWANCE Traf fic Equi prent 0. 000
EACH 0. 000 0. 00
5, 583. 33000 0. 000 0.00
0845 614-81150 Traffic Signal-Light Pole Steel (1-50 Foot Mast Arm) 1. 000 1. 000
EACH 0. 000 0. 00
13, 500. 00000 1. 000 13, 500. 00
0845 MATERI AL ALLOMANCE Si gnal Pol e 0. 000
EACH 0. 000 0. 00
10, 223. 00000 0. 000 0.00
0850 614-81155 Traffic Signal-Light Pole Steel (1-55 Foot Mast Arm 1. 000 1. 000
EACH 0. 000 0. 00
13, 585. 00000 1. 000 13, 585. 00
0850 MATERI AL ALLOWANCE Si gnal Pol e 0. 000
EACH 0. 000 0. 00
10, 334. 00000 0. 000 0.00
0855 614-81165 Traffic Signal-Light Pole Steel (1-65 Foot Mast Arm 1. 000 1. 000
EACH 0. 000 0. 00
20, 785. 00000 1. 000 20, 785. 00
0855 MATERI AL ALLOMANCE Si gnal Pol e 0. 000
EACH 0. 000 0. 00
16, 138. 00000 0. 000 0.00
0860 614-81175 Traffic Signal-Light Pole Steel (1-75 Foot Mast Arm 1. 000 1. 000
EACH 0. 000 0. 00
23, 040. 00000 1. 000 23, 040. 00
0860 MATERI AL ALLOMANCE Si gnal Pol e 0. 000
EACH 0. 000 0. 00
17, 958. 00000 0. 000 0.00
0865 614-84000 Traffic Signal Pedestal Pole Steel 1. 000 1. 000
EACH 0. 000 0. 00

1, 250. 00000 1. 000 1, 250. 00



CONTI D

CAT NO0203

0865

0870

0875

0880

0885

0890

0895

0900

0905

0910

614-86248

614- 86800

614-87010

614-87012

614-87015

614-87320

614-87512

614-87692

627- 30405

C21929
21929-BID
C1211- 090
| TEM
DESCRI PTI ON
| NTERPLAZA

MATERI AL ALLOWANCE Pedest al

Controller

Traffic Signal

Uni nterrupted Power Supply

*Fiber Optic Cable (Single Mde) (12 Fiber)

*Fi ber Optic Term nation Pan

*Buf f er

Tube Fan Qut

Ki t

Closed Circuit Tel evision

*Splice Fiber Optic Cable (1

*Et hernet Switch Type |11

*Pref ormed Thernopl asti c Pav
(Wor d- Synbol )

COLORADO DEPARTMENT OF TRANSPORTATI ON

Pol e

(Type 2070LC)

el (12 Fiber)

2 Strand)

ement Mar ki ng

ESTI MATE NO. 0006

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
EACH
914. 00000
1. 000
EACH
6, 165. 00000
1. 000
EACH
5, 890. 00000
0. 000
LF
6. 25000
0. 000
EACH
860. 00000
1. 000
EACH
145. 00000
1. 000
EACH
6, 370. 00000
0. 000
EACH
1, 735. 00000
1. 000
EACH
7, 750. 00000
119. 100
SF

18. 50000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

2.000
0. 000
2.000

1. 000
0. 000
1.000

1. 000
0. 000
1. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

1. 000
0. 000
1.000

1. 000
0. 000
1. 000

0. 000
0. 000
0. 000

1. 000
0. 000
1. 000

. 100
0. 000
. 100

Page 21
ESTI MATE RUN
AMOUNT
TH'S CUMULATI VE
PERI OD AMOUNT
0. 00
1,828.00
0.00
6, 165. 00
0. 00
5, 890. 00
0.00
0. 00
0. 00
0.00
0.00
145. 00
0. 00
6, 370. 00
0.00
0. 00
0. 00
7, 750. 00
0.00
2,203.35



CONTI D: C21929 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 22

PCN: 21929-BI D ESTI MATE RUN 07/ 16/ 2021
PRQJECT: C1211-090 ESTI MATE NO 0006 14:01: 27
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0203 | NTERPLAZA

0915 627-30410 *Preformed Thernopl astic Pavenent Marking (Xwal k- St op 775. 000 775.000
Li ne
) SF 0. 000 0.00
11. 50000 775.000 8,912.50
CAT 0203 CURRENT AMT $ 391,837.06 % 2,550.00% 393,470.06

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0100 620-00001 Field Ofice (Cass 1) 0. 000 0. 000
EACH 0. 000 0. 00
20, 805. 00000 0. 000 0. 00
0920 620-00020 Sanitary Facility 0. 000 0. 000
EACH 0. 000 0. 00
700. 00000 0. 000 0. 00
CAT 0400 CURRENT AMT $ 0.00$%$ 0.00$ 0. 00

PRQJECT TOTAL CURRENT AMI $ 1,549, 256.16 $ 12,840.10$% 1, 487, 070. 66



